
Certificate in Construction Project Management (Intermediate)

Construction Project Planning and Scheduling

mindmap

root((Construction Project Planning and Scheduling))

Scheduling Methods

Critical Path Method

PERT Analysis

Work Breakdown Structure

Define work packages

Hierarchical decomposition

Resource Cost Integration

Resource loading

Earned value analysis

Schedule Risk Management

Contingency buffers

Monte Carlo simulation