

Master Certificate in Construction Project Management

# Construction Project Planning and Scheduling



mindmap

root((Construction Project Planning and Scheduling))

Work Breakdown

Scope decomposition

Activity definition

Critical Path Method

Critical path identifica

Float analysis

Resource Allocation

Resource leveling

Resource histograms

Risk Management

Monte Carlo simulation

Schedule contingency